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STATUS REPORT ON PROPOSED AUTOMATED INTERAGENCY DATA SYSTEM

On May 16, 2006, on motion by Supervisor Burke, your Board instructed the Chief
Information Officer (CIO), in conjunction with the Director of Health Services, Director of
Children and Family Services, Director of Mental Health, County Counsel and this Office,
to report back in 30 days on the feasibility of a cost-effective automated data system and
include in the analysis the status of the medical passport. In a related Board action on
June 13, 2006, on motion by Supervisor Antonovich, your Board requested the

Los Angeles County Education Coordinating Council (ECC) to report back on the

development of a public/private partnership to create an electronic based information
system for individual education records of youth under the supervision of the Departments
of Children and Family Services (DCFS) and Probation.

This represents our fifth status report on the County's efforts to move forward with the
development and implementation of a countywide automated health/mental health system
for the Medical Hubs, and an education records system for foster care youth to improve
information technology and data sharing between County departments.

BACKGROUND

As indicated in our August 14, 2008 status report to your Board, this Office in conjunction
with the CIO, County Counsel, DCFS, Department of Health Services (DHS), Department
of Mental Health, and the ECC continue to collaborate as a Work Group in the
development of automated systems to enhance the Medical Hubs for children.
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This Work Group accomplished a number of endeavors to develop a project plan for the
design of a primary health and mental health system including: 1) the assessment of the
type of health/mental health records system needed; 2) the evaluation of a specialized
vendor, Saga Technologies (Saga), in developing softare, custom applications, and
maintenance of the mHUB system as an enterprise solution for health and-mental health
records; and 3) determination of funding sources.

STATUSITIMELINE UPDATE

In order to provide a framework for managing the activities to be carried out for the mHUB
project, the Work Group developed an action plan to monitor the project timeline. An
overview of completed objectives and impending tasks from that timeline are reported as
follows:

· The mHUB Project Manager was identified as the designated lead, on
September 12, 2008, to conduct negotiations with Saga. An existing DHS
Information Technology staff person will perform project management duties on a
temporary basis until the position can be filled permanently by February 2009.

· Notified your Board on September 11, 2008, of DHS' intent to enter into sole source
negotiations with Saga for procurement, development, and support of the mHUB
softare application system for use in DHS' Medical Hub Clinics.

· Prepared an outline of the Statement of Work to be used as the foundation for
discussions on an agreement with Saga. Additionally, conducted initial meeting with
Saga representatives on October 6,2008, to update them on the project status and
timeline.

· Briefed the Hub Clinic Medical Directors, Program Administrators and other
stakeholders on October 8, 2008, on the project status and timeline, a workgroup,
comprised of Medical Hub staff, was identified and will meet weekly to review
workflow processes and end-user system requirements.

· Contract negotiations with Saga are expected to begin November 26, 2008 and
conclude by December 19, 2008.
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· Finalizing the system requirements is underway and a request for your Board to
approve a contract agreement is on target for January 2009.

· The ECC initiated a plan to design the supplemental education records system and
they are working with Saga to create a pilot educational database'at two DCFS
offices. These pilot systems will receive educational information from the main

school district serving each office. The Work Group will be evaluating the pilot to
determine if the educational information can be linked to the mHUB system.

The next status update to your Board will be provided in January 2009 and will include the
request for approval of the contract agreement. If you have any questions or need
additional information, please contact me, or your staff may contact Dara Lark at
(213) 974-2396, or at dlarkCIceo.lacounty.gov.
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